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Introduction 

This document is an explanation of significant differences (ESD) in cleanup 
actions for the GE/Spokane Site located at E. 4323 Mission Ave., Spokane WA. 
(Figure 1) The originally selected cleanup action for soil at the site, In-Situ 
Vitrification (ISV), may be impracticable on the basis of cost [WAC 173-340-
360(5)(d)(vi)] for treatment of shallow soils contaminated with Polychlgrinated 
Biphenyls (PCBs). An alternative cleanup method, off-site disposal, has been 
proposed by General Electric Company (GE). 

This is a change of cleanup action from Cleanup Action Plan (CAP), prepared 
by Ecology and final March 29, 1993. Therefore, this ESD constitutes an 
amendment of the Final Cleanup Action Plan, and is meant as an exhibit to an 
amendment of Consent Decree 93206059-3 between the State of Washington 
and GE. Public participation will be conducted in accordance with WAC 173-
340-600(9) and (11). 

This ESD documents changes to the final cleanup action plan, in accordance 
with the Comprehensive Environmental Response, Compensation and Liability 
Act (CERCLA) section 117(b) and the National Contingency Plan 40 CFR Parts 
300.435(c)(2) and 300.825(b) and (c), as well as with the requirements of the 
Model Toxics Control Act (MTCA) cleanup regulation (Ch. 173-340 WAC). 
Applicable guidance for this ESD is provided by Kmet (1992) and EPA (1991). 

Declaration 

Ecology has selected this remedy because it will be protective of human health 
and the environment. Furthermore, the selected remedy is consistent with the 
preference of the State of Washington as stated in RCW 70.105D.030(1)(b) for 
permanent solutions. 

Applicability 

This ESD and CAP amendment is applicable only to the GE Spokane Site. 
Cleanup actions have been developed as an overall remediation process being 
conducted under Ecology oversight using MTCA authority, and should not be 
considered as setting precedents for other sites. 

Numerical values for cleanup levels are set by considering many site-specific 
factors, including: continuing Ecology involvement in this effort through the RI/FS 
process; that cleanup actions will be conducted under Ecology oversight; that a 
compliance monitoring plan will be implemented under Ecology oversight, and 
that remedial actions will be implemented under a consent decree entered into 
by Ecology and GE. 

l 



Administrative Record 

The documents used to make the decisions discussed in this cleanup action plan 
amendment are constituents of the administrative record for the site. The 
administrative record for the site is available for public review at the information 
repository for the site. That is located at Ecology's Eastern Regional Office, N. 
4601 Monroe, Spokane, WA 99205-1295. 

General Background and MTCA Process 

The GE/Spokane site was listed on the National Priorities List by the U.S. 
Environmental Protection Agency (EPA) in 1988. Ecology was established as 
the lead agency for oversight of the cleanup through agreement with EPA. 
Remedial investigations, interim actions, a risk assessment, and a feasibility 
study were conducted under an agreed order between GE and Ecology, 
pursuant to the Model Toxics Control Act (Ch, 70.105D RCW). Documentation 
of these actions are part of the adminstrative record. 

Site History 

The former transformer service shop had operated from 1961 to 1980. In the 
course of servicing transformers, oils containing PCBs were used. PCBs were 
banned in 1979 under the federal Toxic Substances Control Act (TSCA). 

On site, PCBs were found in surface soils and dry wells. Beneath the West Dry 
Well, PCBs in soil cause ground water contamination. A plume of PCB bearing 
ground water extends west from this dry well, onto property owned by 
Washington Water Power Company (Figure 2). 

GE demolished buildings and excavated most subsurface tanks and drainage 
structures as an interim action. PCB-bearing soils and debris from the site were 
used to construct a "test cell" to demonstrate the effectiveness of In-Situ 
Vitrification (ISV) in destroying PCBs to standards required under federal law and 
regulation. 

Prior to the ISV demonstration test, the feasibility study (Bechtel, 1992) proposed 
using ISV to destroy PCBs in on-site soils. Ecology approved the feasibility 
study in 1992. 

The Cleanup Action Plan (CAP) for the site was written in early 1993 (Ecology 
1993). Ecology concurred with GE that ISV should be performed. Ecology 
chose a contingent remedy should ISV either be unavailable or otherwise fail to 
destroy PCBs to an acceptable level. In that way, administrative costs and 
cleanup delays could be avoided by both Ecology and GE. Solvent-free 
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dechlorination, a variation of thermal desorption technology, was proposed by 
GE and chosen by Ecology as the contingent remedy. Ecology and GE entered 
in to Consent Decree 93206059-3, filed in Spokane County Superior Court in 
late December, 1993, implementing the CAP as written after public hearing and 
opportunity to comment. Design documents required to plan for the Cleanup 
Action are Bechtel, 1993; 1994a; and 1994b. 

During design, the original ISV concept changed due to cost and site constraints. 
Ecology reviewed the progress of conceptual design through the design 
document review process. As originally contemplated, ISV was to be employed 
in-situ, vitrifying soils in the west dry well and elsewhere in place without 
excavation. Modifications to ISV processing unit and cost considerations led GE 
to propose excavation of west dry well soils and other site soils, and construction 
of a vitrification treatment area. Ecology approved of these changes as minor, 
yet withheld final approval until public comment had been solicited. Design 
documents were accepted as final after public notice and opportunity to 
comment in October, 1994. 

A performance demonstration of ISV technology was conducted on site during 
June through October, 1994. The purpose of the demonstration was to establish 
ISV as effective at destroying PCBs in accordance with the destruction/removal 
efficiency requirements of the Toxic Substances Control Act. On October 31, 
1995, EPA issued a national permit to Geosafe (USEPA, 1995) allowing ISV to 
be used to destroy non-liquid PCBs, equivalent to incineration. 

Amendment Request 

In a March, 1996 meeting with Ecology, GE asserted that ISV was 
impracticable to employ for soil cleanup at the GE/Spokane Site, as costs for ISV 
were "substantial and disproportionate" to the level of protection of human 
health and the environment obtained by simply hauling material for treatment or 
disposal off-site. In April, 1996, Ecology concurred that costs may be 
substantial and disproportionate, and agreed to modify the consent decree to 
allow off-site incineration and disposal of PCB-contaminated soils at the 
GE/Spokane Site. Subsequent contract negotiations by GE confirmed that ISV 
is competititve with off-site incineration for West Dry Well soils, generally of low 
volume but bearing relatively high concentrations of PCB. 

Ecology also noted that GE has to date been unable to establish institutional 
controls on properties not owned by GE which are necessary to protect human 
health and the environment in an industrial exposure scenario. 
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Consideration of Contingent Remedy 

The March, 1996 request for amendment did not address the contingent 
dechlorination remedy proposed in Bechtel, 1992 and included in Ecology, 1993. 
Ecology believes the contingent remedy to not be applicable for consideration. 
The Consent Decree required consideration of the contingent remedy only upon 
notification that ISV technology is unavailable because of 1 or more of the 
following reasons: 

1. The ISV demonstration test is unsuccessful in destroying PCBs to levels 
acceptable under TSCA. 

2. The ISV demonstration test is unavailable to be performed in a reasonable 
time, taken in this context to mean that mobilization will not be complete prior to 
January 1, 1995. 

3. The ISV demonstration test is unavailable to be performed because a permit 
to demonstrate the technology at the GE/Spokane Site, required by EPA, is not 
issued. 

ISV was successful in destroying PCBs to levels acceptable under TSCA; 
mobilization occurred prior to January 1, 1995 for the demonstration test, and a 
permit to operate ISV technology was issued by EPA. . Thus, no consideration 
of the Contingent Remedy is necessary in this change of remedial action. 

Remedy Description 

CAP Selected Remedy 

The elements of the previously selected remedy which are proposed for 
modification are: 

• Institutional Controls on Ground Water and Soil 

Institutional controls are a vital element of the cleanup action plan to 
ensure protection of human health. WAC 173-340-440 requires 
institutional controls when the cleanup action results in residual 
concentrations of hazardous substances that exceed cleanup levels. 
WAC 173-340-745 requires institutional controls on sites where cleanup 
levels have been set using industrial soil assumptions. At this site, 
institutional controls include restrictive covenants on extraction and use of 
ground water. These covenants must be placed on the deeds of 
properties where ground water is impacted. In addition, restrictions and 
notices governing handling and disposal of site soils must be placed on 
the deeds of affected properties. 
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• Vitrification of Soils 

Upon successful completion of the ISV demonstration test, vitrification will 
be employed to treat on site soils. Shallow soils will be excavated, treated 
by screening to segregate large cobbles, and stockpiled within the area of 
contamination. Deep soils containing chemicals above cleanup levels will 
be treated with in-situ vitrification techniques. Stockpiled soil for treatment 
will be backfilled on top of the lower melt and vitrified. 

Proposed Remedy 

The proposed modifications are as follows: 

• Institutional controls on Ground Water and Soil 

Institutional controls on ground water and soil have been in place on GE-
owned property since February, 1996. If institutional controls cannot be 
placed on site properties not owned by GE, then GE will remove PCBs on 
these properties not owned by GE to a level consistent with relevant and 
appropriate requirements, protective of human health and the 
environment in a residential scenario. That level will be established at 1 
mg/kg, perWAC 173-340-740(2). 

Ecology will notify local planning authorities that ground water is 
contaminated with PCBs in this vicinity. Exposure to PCBs through 
ground water ingestion is unlikely, as city water is readily available. GE 
will remain responsible to monitor ground water and the performance of 
the cleanup action. 

• Soil Action 

GE has already excavated the West Dry Well. These soils and other soils 
with high PCB concentrations will be screened and vitrified on-site as 
planned. Remaining site soils above the 10 mg/kg cleanup level for soils 
on the GE property and the 1 mg/kg cleanup level for soils off the GE 
property not covered by institutional controls will be screened to reduce 
volume and transported off-site for disposal in accordance with 
requirements of TSCA. 

Deep soils in the west dry well have been stabilized by grouting, 
decreasing chemical availability for transport in ground water. GE will 
monitor ground water to measure the performance of this action in 
reducing levels of contamination of ground water. 
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Reasons for change 

Table 1 presents a comparison of the original remedy, versus the proposed 
remedy, and notes reasons for the proposed changes. 

Institutional Controls 

Cleanup standards were set for this site by Ecology in the CAP (Ecology, 1993) 
under WAC 173-340-745. These soil cleanup standards for industrial sites 
require "institutional controls" [WAC 173-340-745(1 )(b)(v)] to ensure the long-
term integrity of the exposure assumptions. At this site, potential human health 
and environmental exposure was determined to be consistent with industrial site 
use. GE has filed such institutional controls on GE property. Beyond that 
property, without institutional controls, Ecology cannot rely on long-term 
exposure assumptions limiting land use consistent with industrial exposure. 
Thus, in accordance with WAC 173-340-745(1 )(e), Ecology has determined 
further remedial action to be necessary to protect human health and the 
environment. Beyond GE property, Ecology must change the surface soil 
cleanup level to 1 ppm, in accordance with WAC 173-340-740(2), if institutional 
controls cannot be put in place prior to filing the consent decree amendment in 
court.. 

Soil Action 

GE proposed to Ecology that costs for performing ISV to treat remaining 
contaminated soils on site were "substantial and disproportionate" to off-site 
incineration of West Dry Well soils and off-site disposal of other shallow site 
soils. WAC 173-340-360(5)(vi) states: 

"A cleanup action shall not be considered practicable if the incremental 
cost of the cleanup action is substantial and disproportionate to the 
incremental degree of protection it would achieve over a lower preference 
cleanup action. When selecting from among two or more cleanup action 
alternatives which have an equivalent level of preference under 
subsection (4) of this section, preference may be given to the least cost 
alternative. In performing this evaluation, the top three preferences in 
subsection (4) of this section shall be considered equivalent unless there 
are overriding public concerns or technical uncertainties." 

Ecology conducted a review of data supplied in support of GE's assertion that 
ISV was impracticable. Ecology concurred that the incremental cost of ISV may 
be substantial and disproportionate to the benefits of 100% destruction. 
Ecology's decision is included as Appendix A. 
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Summary of Significant Differences 

Substantially more soil at this site may need to be managed as a result of 
reduction in cleanup level. Ecology estimates approximately 7000 cubic yards of 
soil currently exist above a concentration of 10 mg/kg total PCB. Approximately 
another 7000 cubic yards of soil exist between 1 and 10 mg/kg. 

For these high volume low concentration soils, changing from ISV to off-site 
disposal will mean that approximately 106 kg of PCB will exist in a secure landfill, 
which would otherwise be destroyed. This means 74% of site PCBs will be 
destroyed, rather than 100%. 

The change will cost approximately 1.5 million dollars less than ISV (Appendix 
A). 

Evaluation of Actions with Respect to MTCA Criteria 

The following compares the CAP remedial action and proposed amendment to 
the remedy selection criteria of WAC 173-340-360. 

Protection of Human Health and the Environment 

The major exposure routes from the site are from ingestion of or contact with 
PCB contaminated ground water and soil. Institutional controls restricting use of 
contaminated ground water would provide short term protection of human health. 
Removal of those contaminants, without institutional controls, will be more 
protective of human health. 

Virtually 100% destruction of PCBs in soil through vitrification will remove the 
continuing source of contaminants and also provide a low-permeability mass 
limiting infiltration and transport of material below cleanup standards. The 
proposed alternative will destroy 74% of site PCBs. The remaining 26% will 
require long-term management in a TSCA-permitted chemical waste landfill. 

Compliance with Cleanup Standards 

All soils containing PCBs above standards protective of human health and the 
environment will either be removed or grouted. No institutional controls will be 
required limiting land use on properties other than GE's if the 1 mg/kg PCB 
cleanup level is necessary. 
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Compliance with Applicable Federal and State Laws 

The cleanup action at the GE/Spokane site will comply with applicable federal 
and state laws. Local laws which are more stringent than the specified federal 
and state laws will govern when applicable. 

Compliance Monitoring 

Compliance monitoring consists of three categories: protection, performance, 
and confirmational monitoring (WAC 173-340-410). Protection monitoring 
confirms that human health and the environment are protected during 
construction and operation and maintenance of the cleanup action. Performance 
monitoring confirms the cleanup action has attained cleanup standards and other 
performance based criteria. Confirmational monitoring confirms the long term 
effectiveness of the cleanup action once cleanup standards are attained. 

Compliance monitoring provisions will not change from those already in 
approved plans (Bechtel, 1993). 

Use of Permanent Solutions to the Maximum Extent Practicable 

Destruction of PCBs in-situ is considered a permanent solution under MTCA. 
Off-site transport and disposal, or deep soil stabilization, are considered 
containment. MTCA recognizes that permanent solutions may not be 
practicable for all sites. The cleanup action must satisfy the criteria outlined in 
WAC 173-340-360(5)(d) used to determine whether the cleanup is permanent to 
the maximum extent practicable. 

Protection of Human Health and the Environment 

Both alternatives are protective of human health and the environment, though 
vitrification of 100% of site PCBs will provide somewhat higher overall 
protection of human health as previously discussed. 

Long Term Effectiveness 

Long-term effectiveness will be achieved by destruction or removal of PCBs in 
soil. 

Short Term Effectiveness 

Risks associated with the cleanup action include potential exposure of workers to 
dust and soil during construction activities, and exposure to gases during 
operation of the ISV unit. Off site incineration and disposal creates somewhat 
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greater risk, because of the transport of contaminated soils through traffic to 
ultimate treatment or disposal sites. Transport, storage, and disposal of reagents 
and residual products are subject to applicable regulations. 

Permanent Reduction of Toxicity, Mobility, and Volume 

Vitrification will reduce the toxicity and volume of PCBs by destruction. Off-site 
treatment and disposal reduces toxicity and volume by 26% of ISV. All PCBs will 
be immobilized by grouting, incineration, or disposal in a secure landfill. 

Implementability 

Both alternatives are readily implemented. 

Cost 

Cost for ISV of all site soils may render it impracticable relative to off-site 
incineration and disposal (Appendix A). GE has informed Ecology that ISV of 
the smaller amount of West Dry Well soils is similar in cost to off-site incineration 
of those soils. 

Provide Reasonable Restoration Time Frame 

Both remedies will provide a complete cleanup action within approximately 1 
year. 

Public Participation and Community Acceptance 

MTCA regulations require public concerns regarding this amendment be 
addressed. A public comment period for this document will allow the public and 
affected parties a chance to comment on the proposed action. Public comments 
and concerns will be evaluated in developing the final amendment. A 
responsiveness summary will also be submitted as part of the final cleanup 
action plan to specifically respond to all public comments. 

Amendment of Cleanup Action Plan 

Because of cost considerations, the Cleanup Action Plan is amended to change 
remedial action for soil at the GE/Spokane Site to allow off-site disposal of 
shallow soils from the area of the site outside of the West Dry Well. 

Because of human health and environmental protection considerations, the 
Cleanup Action Plan is amended to require a cleanup level in shallow soil to 
meet residential exposure standards of 1 mg/kg total PCBs for properties which 
are not covered by institutional controls. 

9 



Remedial action shall be complete according to the schedule outlined in the 
consent decree amendment. 

Affirmation of Statutory Determinations 

Considering the new information that has been developed and the changes that 
have been made to the selected remedy, Ecology believes that the remedy 
remains protective of human health and the environment, complies with federal 
and state requirements that were identified in the original Cleanup Action Plan, 
as applicable or relevant and appropriate to this remedial action at the time the 
original Cleanup Action Plan was final, and is cost effective. In addition, the 
revised remedy utilizes permanent solutions to the maximum extent practicable 
for this site. 
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Table 1: Comparison of Original Remedial Action Components, and Proposed Changes 

Issue Original Remedy Proposed Remedy Reason for change 
Soil Action Vitrification Deep soil grouting, 

excavation, and 
vitrification plus off-site 

disposal 

Costs are substantial and 
disproportionate to the incremental 

level of human health and 
environmental protection 

Cleanup Levels 10 mg/kg PCB with 
institutional controls off 

GE owned property 

1 mg/kg off GE-owned 
property for which 

institutional controls have 
not been obtained. 

Cleanup levels adjusted downward on 
land for which no institutional controls 

are available. 
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Figure 1: Location of GE/Spokane Site 
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Figure 2: Ownership and Site Facilities 
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Appendix A 

Cost Analysis 



DEPARTMENT OF ECOLOGY 

May 8, 1996 

TO: Flora Goldstein 

FROM: Guy J. Gregory 

SUBJECT: Revised Substantial And Disproportionate Analysis, GE/Spokane Site 

On March 14, 1996, Ecology received from Golder Associates, Inc. (Golder) a 
"settlement confidential" proposal for a separate evaluation of costs for the ISV remedy 
and off-site treatment and disposal remedy for the GE/Spokane Site. The off-site remedy 
was previously submitted as remedy S-10 in the Supplemental Feasibility Study (SFS) 
filed by Golder, presumably on GE's behalf, December 11, 1995. The SFS was rejected 
by Ecology December 20, 1995. 

GE is promoting this change of remedy on a cost-benefit basis, presumably to avoid 
litigation should Ecology insist that GE perform the ISV remedy. See correspondence 
Since October 1994 for more information on the dispute regarding the application of ISV 
at this site. Ecology has agreed to evaluate the two cleanup actions against GE's 
assertion that ISV costs were substantial and disproportionate to off-site treatment and 
disposal. The "substantial and disproportionate" language comes directly from WAC 
173-340-360(5)(vi), which states: 

"A cleanup action shall not be considered practicable if the incremental cost of 
the cleanup action is substantial and disproportionate to the incremental degree of 
protection it would achieve over a lower preference cleanup action. When 
selecting from among two or more cleanup action alternatives which have an 
equivalent level of preference under subsection (4) of this section, preference may 
be given to the least cost alternative. In performing this evaluation, the top three 
preferences in subsection (4) of this section shall be considered equivalent unless 
there are overriding public concerns or technical uncertainties." 

"Subsection 4" [WAC 173-340-360(4)] is the waste management hierarchy of preference 
for cleanup technologies. The issues surrounding this determination are the subject of 
the September 9, 1993 memorandum (Coleman to file) and an October 25, 1995 
memorandum (Coleman to PAC Remedy Selection Subcommittee) regarding examples 
and guidance for making this determination. This example, of course, does not exactly fit 
any previous examples cited in the memoranda. The questions at this site are typical of 
such determinations: I) What are the costs of the cleanup actions? and 2) What are the 
incremental degrees of protection they achieve? The following are my estimates of the 



answers to these questions. Golder's proposal is based upon a cost per unit destruction 
estimate, thus a review of costs and units are first. 

Costs, Units, and Benefit Considerations 

Costs 

In response to requests for additional information, Ecology received faxes dated March 8, 
1996, from Geosafe and March 19, 1996, from Bechtel. These costs update those 
presented in the SFS, table 4-7, for ISV. These costs are used to evaluate ISV. Costs for 
off-site treatment and disposal were detailed in the SFS Table 4-6. Copies are attached. 
Note these tables contain low and high estimates, based upon presumed volume of soils. 
I compared only the high estimates, based upon the uncertainties in the volume and 
concentration estimate (see below). 

Table 1 compares the presented costs. Only costs shown in italics on this table are 
included in the analysis. Excluded costs are as follows: 
1. West Dry Well excavation and grouting costs were excluded because that work is 

complete and not remedy-specific. 
2 .  Site preparation costs are widely different, with n o  information for the discrepancy, so 

they were excluded. 
3. Soil excavation and screening costs vary widely, and are required for each alternative. 

Ecology chose the larger of the two estimates as constant for each alternative to be 
conservative and equal. 

4. Testing, roadwork and grading costs are not included in the Golder off-site estimate, 
but the work is necessary for either remedy. I was unable to confirm them 
independently, so they were excluded from the analysis. 

5. No costs are specifically presented for confirmation sampling of excavations, 
necessary for either remedy. ISV confirmation sampling is included as an additional 
remedy-specific cost. 

6. Engineering and contingency costs are eliminated from the analysis, as they generally 
vary as a percentage of the total direct costs. 

7. $ 10 per yard was added for on-site handling, stockpiling, truck loading, and 
manifesting of soils for off-site disposal. Golder's off-site alternative failed to 
include costs for this portion of the remedy. Their direct disposal costs only account 
for transportation and disposal. 

8. Golder failed to explain why the "low estimate" contained more soils requiring 
incineration than the "high estimate". I assumed highest volumes in this cost 
estimate. 

I feel these assumptions are consistent with the purpose of the analysis, that is, to 
compare the direct stated costs of treatment of the alternatives for comparative purposes. 
Given these assumptions and exclusions, the cost of treatment are: 



Vitrification 
Off-Site Treatment and Disposal 

$4,919,000 
$3,512,000 

Units managed, or Volume and mass to be treated 

Since the original Feasibility Study, roughly 7000 cubic yards of soil have been assumed 
to be present on site above the cleanup level of 10 mg/kg total PCBs. A specific estimate 
of total mass of PCB was never put forward. Golder's SFS presented a revised in-place 
volume, and a PCB mass estimate, in support of both management options and benefit 
analysis. It suggests roughly 409 kg PCB remain on site. These are divided as 106 kg 
PCB in shallow soils, and 303 kg PCB in the presumed 800 yards of now-excavated and 
stockpiled West Dry Well soils. 

While Golder's estimates are reasonable, I feel these estimates are low. A derived 
estimate for PCB mass can be obtained from the average concentration (272 mg/kg 
[Baseline Risk Assessment, Table II-4]) for 4578 cubic yards of fine soil (cobble 
removed, Table 3-3, Final Soil Treatment Design, Construction, and Operations Plan). 
This generates an estimate of 136 kg total PCBs on site above 4 feet depth. Golder's 
memorandum assumes midpoint average concentrations for contoured areas arrives at an 
estimate of 106 kg. for the same area of soil. Golder further attempts to legitimize this 
effort by a minimal and previously unreported sampling event done in 1994. 

Also, Golder estimates that shallow soils below 3 feet depth are negligible in both volume 
and concentration. I think that given the number and location of areas greater than 3 foot 
depth slated for excavation illustrated on figure 3-6 of the Final Soil Treatment Design, 
Construction and Operations Plan, Golder is in error. Actual yardage of chemically 
contaminated soils requiring management will be greater than that proposed by Golder. 
They also exclude soils which otherwise must be managed, i.e. clean overburden, 
marginally contaminated soils, cobble, etc., and fail to provide costs. 

Given the uncertainties regarding PCB distribution, there is no practical method of 
confirming these issues until excavation. Thus, Golder's PCB mass and volume 
estimates will be used. 

Additionally, Golder does not include soils off GE property which are above 1 mg/kg. 
This low contaminant-mass, high yardage soil will probably require management, as GE 
has to date failed to acquire institutional controls on WWP and Riley property. 

Like all treatment systems, both remedies effectively treat volumes of soil rather than 
kilograms of contaminant. Cost increases for increased volumes would be roughly 
proportional to the current cost per volume estimates. Off-site treatment and disposal 
costs should show linear increase with each additional cubic yard of contaminated 
material. ISV is a batch treatment, so costs increase stepwise with each "batch", or group 
of cubic yards. Fixed costs (i.e. mobilization) become diluted on a per-batch basis. A 
linear approximation then probably represents a low cost per unit estimate. 



Benefits 

The incremental degree of protection of these remedies, assuming both meet threshold 
criteria, is directly related to the. permanence of the remedy. Both remedies are 
reasonably permanent. The criteria for permanence found in WAC 173-340-360(5)(d). 
To ensure a bias toward permanent solutions, cleanup actions conducted under WAC 
173-340 including consideration of prior actions at the site shall comply with the 
following requirements of WAC 173-340-360(5)(e): 

• The cleanup action shall prevent or minimize present and future releases and 
migration of hazardous substances in the environment; 

• The cleanup action shall provide for a net reduction in the amount of a hazardous 
substance being released from a source area; 

• The cleanup action shall not rely primarily on dilution and dispersion of the 
hazardous substance if active remedial measures are technically possible; 

• A cleanup action relying primarily on institutional controls and monitoring shall not 
be used where it is technically possible to implement a cleanup action alternative that 
utilizes a higher preference cleanup technology for all or a portion of the site; 

• A cleanup action involving off-site transport and disposal of hazardous substances 
without treatment shall not be used if a treatment technology or method exists which 
will attain cleanup standards and is practicable. 

ISV ranks higher with these criteria than off-site treatment and disposal because: 

1. PCBs entering the treatment stream are treated to destruction. Residuals are managed 
by incineration, and the treatment is proven successful at achieving significant 
reductions below the 10 ppm PCB cleanup standard. 

2. No off-site transport and disposal of other than treatment residuals is required. 
Transported treatment residuals are destroyed, not landfilied. 

3. A permanent solution is one in which cleanup standards can be met without further 
action being required at the original site or any other site involved with the cleanup 
action, Other than the approved disposal of any residue from preferred treatment 
technologies under WAC 173-340-350(4)(a)(i) through (in).[WAC 173-340-
360(5)(b)]. Off site landfilling and management is inherently less permanent. Thus, 
the permanence and therefore protectiveness of remedies is proportional to the 
percentage of PCBs actually destroyed. 



Analysis 

Numerical assumptions: 

• 406 total kg of PCBs remain on Site (Golder, 1996). 
7000 yards total soil need to be managed on site, consistent with the "high estimate 
costs" as modified above. (Golder, 1996). 

• 5250 cubic yards of soil will require treatment and/or disposal, assuming 75% 
reduction during screening of 1 inch oversize. This is roughly equivalent to 9800 
tonnes (metric tons) of soil, or 9,800,000 kg, assuming 1.7 tons per yard, 1.1 tonnes 
per ton, and 1000 kg/tonne. 

• The total soil mass is distributed approximately as 1,500,000 kg in the West Dry 
Well, and 8,300,000 kg in shallow soil (Golder, 1996). 

• PCB mass is distributed as 303 kg PCB in the West Dry Well, and 106 kg PCB in 
shallow soil (Golder, 1996). 

• Costs applicable to treatment for ISV are $4,919,000 to treat 9,800,000 kg soil 
($0,502 per kg) bearing 409 kg PCB. 

• Costs for off site-treatment and disposal (volumetrically prorating screening and 
loading costs) are: $1,342,600 to screen, load, transport and incinerate 1,500,000 kg 
soil ($0,895 per kg) bearing 303 kg PCB; plus $2,159,500 to screen, load, transport, 
and landfill 8,300,000 kg of soil ($0,260 per kg) bearing 106 kg PCB, for a total of 
$3,512,100 ($0,358 per kg soil). 

• The total protection is proportional to the percentage of PCBs destroyed and not 
requiring future management. For Off-Site Treatment and Disposal, this is 303/409 
kg, Or 74%. For ISV, it is 100%. 

Analysis 

Figure 1 illustrates the percent of soils treated and percent of PCBs destroyed for 
components of each proposed remedial action. No Action is included for purposes of 
comparison. Incineration alone treats 15% of the soil, containing roughly 74% of the 
PCBs. The landfilling component manages the additional 85%, with no increase in PCB 
destruction, thus no benefit beyond the site meeting cleanup standards. 

Figure 2 illustrates the cumulative benefits of ISV relative to the cumulative cost 
increase. ISV destroys 106/409 more PCBs than the off-site treatment and disposal 
alternative, so it has an incremental benefit of 26% over the off-site incineration and 
disposal alternative. This benefit requires an expenditure of an additional $3,577,000. 

ISV requires the treatment of 8,300,000/9,800,000, or 84% more soil. The direct linear 
cost for treating this 8,300,000 kg of soil is 8,300,000 kg times $0,502 per kilogram of 
soil treated, or $4,166,000. The direct linear cost for disposing of this soil is $2,159,500, 
or $0,206 per kilogram of soil disposed. 



Figure 3 illustrates the cumulative cost for treating the shallow soil. ISV treats 100% of 
the soil, and gathers 100% of the benefit, at a cost just under 5 million dollars 
($5,000,000). Incineration treats 15% of the soil achieving 74% of the benefit at a cost of 
about $1.35 million. 

The incremental benefit of 26% therefore requires the vitrification of 84% more soil for 
an increase in cost of treatment over disposal of $2,456,800, or about $0,296 per kg of 
soil. 

The incremental costs of destroying this high volume, low concentration soil are as 
follows: to destroy the additional 106 kg of PCB in shallow soil, ISV costs $4,919,000 -
$1,342,600 or $3,577,000. This is approximately equal to $33,745 per kg of PCB. 
Disposal of this material costs $2,159,500, or $20,372 per kg of PCB. 

Conclusions 

At this site, it costs approximately $0,502 to treat a kg of site soil using ISV. For low 
concentration/high volume material, it costs approximately $0,206 per kg to dispose of it 
in an engineered facility. This means that the cost of on-site treatment of shallow site soil 
is nearly 2.5 times the cost of off site disposal, and results in a total cost increase of 
nearly $13,000 per kg of PCBs destroyed. 

The relative cost/benefit relationship of the on-site ISV and the off-site incineration and 
disposal alternatives can be described comparing incremental cost ratio and an 
incremental benefit ratio. These ratios are only applicable to the estimated PCB mass 
within the shallow soils above cleanup levels, as the advantages of ISV over off-site 
incineration for the total site mass appear indisputable. The incremental cost ratio is the 
cost of ISV for the 106 kg PCBs in shallow soil divided by the cost of the disposal of this 
soil, 1.66. The incremental benefit is ratio of the destruction of PCBs, or 406/303 which 
is equal to 1.41. Thus, the incremental costs exceed the incremental benefit for 
performing ISV. 

The cost increase for the incremental benefit of ISV, destruction of 106 kg PCB, versus 
disposal of that same PCB, is $13372/kg of PCB. I believe this incremental cost may be 
substantial and disproportionate to the benefit. Thus, ISV may not be a practicable 
treatment alternative for the large volume of relatively low concentration contamination 
on site. Should all site soils contain PCBs in similar concentrations to the West Dry 
Well, and thus require incineration, ISV would clearly be cost competitive over off-site 
treatment. 



Figure 3: Cumulative Cost versus %Soil Treated 
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Figure 2: Cumulative Cost versus Cumulative Benefit 
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Figure 1: Percent Soils Treated and Percent PCBs Destroyed for Alternatives 



Table 1-Summary of presented costs 

Item Cost-ISV Estimate Cost-Off-site Treatment 
and Disposal Alternative 

Notes 

Site preparation 121,100 50,000 Survey, fencing, site 
security and 
maintenance 

Excavate West Dry Well 
(WDW) soils/Backfill 
w/Cement 

283,500 283,500 

Pressure Grout WDW 
soils 

178,500 178,500 

Excavate and Screen 
Soils/Backfill 
excavations 

630,000 435,465 (assume 
630,000-see text) 

Off-Site Treatment and 
Disposal Alternative 
cost is sum of 4 items 
from Table 4-6 

Testing, Roadwork and 
Grading 

58,800 Not included 

ISV Cell construction 533,300 N/A 
Vitrification 3,500,500 N/A Source from Bechtel 

Memo. Geosafe Bid 
2,986,000 plus pollution 
liability insurance 
premium, Bechtel added 
profit. 

Vitrification Support 171,000 N/A 
Secondary Waste 
Disposal 

63,000 N/A 

Post-Test Sampling 18,400 Not included 
Off-Site Incineration of 
soils 

N/A 1,262. 000 Assumes 820 yards soil 
and transport/disposal 
costs as quoted on Table 
4-6. Does not include 
on site handling 

Off-Site Disposal of site 
soils 

N/A 1,550,250 Assumes 6,360 cubic 
yards of soil with 
transport and disposal 
costs as quoted on Table 
4-6. Does not include 
on-site handling 

On-site Handling N/A 70,000 7,000 yards at 10/yd for 
handling, not included 
in Golder estimate. 

Excavation confirmation 
and Post Test Sampling 

excavation confirmation 
sampling not included, 
Post test sampling as 

above 

Not included May be present in 
"Engineering and 
Construction 
Surveillance" item, 
Table 4-6 

Cost for treatment 
included in this analysis 

4,919,000 3,512,000 See text for explanation 



TAPMH-6 

ESTIMATED COST FOR ALTERNATIVE S-10; Excavation and Off-Site Indneratiqp and Landfill 

Unit " Low Estimate High Estimate 
Hem Cost Units Qty Cost * Qty Cost* Notes 

CAPITAL COSTS 
Site preparation $50300 $50300 
Excavate and screen West Dry WeQ soil $283300 $283300 Beditel coot estimate to GB Excavate and screen West Dry WeQ soil 

(B/2H/95), not Including 
contingency. 

Grout aquifer soils in-piace $178300 $178300 Bechtel cost estimate to GB Grout aquifer soils in-piace 
(8/25/J5), not Including 
contingent. 

Excavate shallow soil $20 yd* 5,140 $102300 7317 $1S2340 Other than West Dry Well 
Screen PCB soils $35 yd* 3300 $115300 6356 $218,960 
Off-site incineration of West Dry Well soQ $1,540 ton 820 $1352300 640 $985300 Quantity after screening. 

Incineration @$0.7U/Ib; haul 800 
miles @ $35Q/loaded truck-mile 
(Aptus facility, UT). 

Off-site landfill of shallow soQ $244 ton 3380 $823375 6360 $1350350 Quantity after screening. Landfill 
• @ $200/ton; haul 250mOes @ 

$3 50/1oaded truck-mile (CWM 
facility, Arlington, OR). 

Backfill dean site soil $5 yd' 3305 $16325 3381 $18305 Gean oversize from screening yd' 
and dean overburden 

Backfill to replace disposed soils $10 yd1 2,475 $24,750 4576 $45,760 
Subtotal $2358350 $3,483315 -

Engineering and construction surveillance $300,000 $400300 Includes CQA 
Subtotal $3,158350 $3383315 
Contingency 10% 5320,1)00 $390300 
TOTAL CAPITAL COSTS $3,480300 $4370300 Rounded to ten thousands 

nauflju 



TABU) 4-7 _ 
BSTIMATBD COST FOR ALTBRRAHVB 3-11: Eacavaitai ud VMficMtn 

nun 
Out 

Low Khlifluflo* H*|b nun 
Out linilg Qty Coat P*r " Out Nticn 

CAPITAL COSTS 
StoPmpaadoa 
BacavavWDW SiilhflrMI wCemenl 
houtt Gmtd DHpWDW Suite 

NA 
NA 
HA 

Lui 1 
Lot 1 
Lot 1 

$81,100 
$283,300 
$178400 

i 
i 
i 

$121,100 Survey, fencing. rite security A mainlruaacc 
$283,500 Low Md(Lrt» 1994* appms700cy 
$178,500 Average of2 bida (lain 1994); appiux. 655 cy 

Bxcavaic/Screcn Soils/Backfill FmvillflM 
Terttag, Roadwoik A Opfiaf 
OnilsfQflalc & UI Analytical Laboratories 

HA 
NA 
NA 

Lot 1 
Lot 1 
Lot 1 

$456,000 
$11100 

$133,400 

i 
i 
i 

$630,(»00 Average of 2 mid-1995 budget quotes; approUnralety 8260cy 
$38,800 haemal Bedrid ealiinaa 

$155,400 Internal Bedrid estimate 

ISV Cell Constnicliaa (Sugiag of Soils) 
VUdBnUoa 
Vitrification Support 
Secondary WaeU Disposal 
Drilling/Analysis of AagaccnlSaU 

NA 
NA 
NA 
NA 
NA 

Lot 1 
Lot 1 
Loi 1 
Lot 1 
Lot 1 

$320,500 
$2,240400 

$I19.SOO 
$44,000 
$12,800 

i 
i 
I 
i 
i 

$535,500 Average of 2 mid-1995 budget quolea ' 
$5,500400 August 1993 ealtoato from Oeoaafe 

$171,100 Jrdenta] Beddei estimate (includes rrfracswy pands) 
$63,000 Geosafc quantity/Bedrid cost estimate 
$18,400 Internal Bccbtd estimate 

Subtotal 
"•I*" uhitf. Pr——-to, CboiL MkdX NA Lot 1 

S3.9S0.900 
31JB9JOO t 

$5,715,800 
$1,174400 tadudea FSTTOOP aaeMnmit & draft/final CAR 

Sttiolri 
nanlingrnry 10% 

$4,990,000 
$499000 

$6,190,000 
$689,000 

TOTAL CAPITAL COSTS $5,489.0118 

• Pot treatment/disposal of4300 mn«fcnl«t down from high estimate 
•* Pot tttmnentof7j000U)ni 



Exhibit B 

SEPA Documents 



DETERMINATION OF NONSIGNIFICANCE 

Description of Proposal: 
Remediation of PCB-contaminated soils by conducting vitrification of excavated 
material and via off-site transport to a permitted facility 

Location of proposal, including street address if anv: 
The former General Electric Facility, located at E. 4323 Mission Avenue, Spokane, 
Washington 

The lead agency for this proposal has determined that it does not have a probable significant 
impact on the environment. An Environmental Impact Statement is not required under RCW 
43.21C.Q30(2)(c). This decision was made after review of a completed Environmental 
Checklist and other information on file with the lead agency. This information is available to 
the public on request. 

This Determination of Nonsignificance is issued under WAC 197-11-340(2); the lead agency 
will not act on this proposal for fifteen (15) days from the date below. Comments must be 
submitted by xxxxxxxx. 

Responsible Official: Flora J. Goldstein 
Position/Title: Section Manager, Toxics Cleanup Section 
Address: N. 4601 Monroe, Suite 202 

Proponent: The General Electric Company 

Lead Agency: State of Washington, Department of Ecology 

Telephone: 
Spokane, WA 99205-1295 
(509) 456-7693 

Signature: 



002704 

ENVIRONMENTAL CHECKLIST 

A. BACKGROUND 

1. Name of proposed project, if applicable: 

General Electric Spokane Site Remediation 

2. Name of applicant: 

General Electric Company 

3. Address and phone number of applicant and contact person: 

Dr. Deborah Hankins, P.E., Ph.D. 
Manager, Remedial Projects 
Western U.S. and Pacific Rim 
Corporate Environmental Programs 
General Electric Company 
275 Battery Street, Suite 2140 
San Francisco, CA 94111 
(415)274-1904 

4. Date checklist prepared: 

June 12, 1996 

5. Agency requesting checklist: 

Washington State Department of Ecology 

6. Proposed timing or schedule (including phasing, if applicable): 

It is anticipated that remediation work in accordance with the Remedial Action Consent Decree, as 
amended, will commence in 1996. 

7. Do you have any plans for future additions, expansion, or further activity related to or connected 
with this proposal? If yes, explain. 

No. 

8. List any environmental information you know about that has been prepared, or will be prepared, 
directly related to this proposal. 

Bechtel, Inc., 1986: Phase I Field Investigation, E. 4323 Mission Avenue, Spokane, Washington; 
Report to General Electric Company 

Bechtel, Inc., 1987: Phase 2 Field Investigation, E. 4323 Mission Avenue, Spokane, Washington; 
Report to General Electric Company 

Bechtel, Inc., 1991: Report of Phase 4 Remediation Investigation and Interim Remedial Actions at the 
Former General Electric Spokane Facility; Report to General Electric Company 
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Bechtel, Inc., 1992: Feasibility Study Report for the Former General Electric Facility, Spokane, 
Washington; Report to General Electric Company 

Bechtel, Inc. 1993: Project Plans, including: Institutional Control Plan (prepared by GE); Ground-
Water Monitoring Plan; Soil Treatment Plan and Schedule; Compliance Monitoring Plan; Data 
Management Plan; and Health and Safety Plan 

Bechtel, Inc. 1994: Final Soil Treatment Design, Construction and Operation Plan 

Ecology and Environment, Inc., 1992: Final Report, October 1990 to August 1991 Quarterly Sampling 
Oversight, General Electric Spokane Site; Report to the Washington State Department of Ecology 

Everest Consulting Associates, 1992: Baseline Risk Assessment: Mission Avenue Site; Report to 
General Electric Company 

Golder Associates, Inc., 1988: Phase 3 Remedial Investigation, E. 4323 Mission Avenue, Spokane, 
Washington; Report to General Electric Company 

Golder Associates, Inc., 1992: Phase 5 Remedial Investigation Report, E. 4323 Mission Avenue. 
Spokane, Washington; Report to General Electric Company 

Public Participation Plan (As Amended) 

Draft Cleanup Action Plan (As Amended) 

Addendum to the Final Soil Treatment Design, Construction and Operation Plan Amendment (to be 
prepared) 

9. Do you know whether applications are pending for governmental approvals of other proposals 
directly affecting the property covered by your proposal? If yes, explain. 

No. 

10. List any government approvals or permits that will be needed for your proposal, if known. 

Spokane Air Pollution Control Authority air quality permit. City of Spokane Public Works Department 
construction (grading and excavation) permits. 

11.  Give  br ief ,  complete  descr ip t ion of  your  proposal ,  inc luding the  proposed uses  and the  s ize  of  the  
project and site. There are several questions later in this checklist that ask you to describe 
certain aspects of your proposal. You do not need to repeat those answers on this page. 

Excavation of shallow and deep PCB-bearing soils; onsite vitrification of high PCB-conient soils and 
offsite land disposal of low PCB-content soils; installing and monitoring ground water wells on-site. 

12. Location of the proposal. Give sufficient information for a person to understand the precise 
location of your proposed project, including a street address, if any, and section, township, and 
range, if known. If a proposal would occur over a range of area provide the range of 
boundaries of the site(s). Provide a legal description, site plan, vicinity map, and topographic 
map, if reasonably available. While you should submit any plans required by the agency, you 
are not required to duplicate maps or detailed plans submitted with any permit applications 
related to this checklist 
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E. 4323 Mission Avenue, Spokane, Washington; see attached map (Figure 1). 

B. ENVIRONMENTAL ELEMENTS 

I. Earth 

a. General description of the site (circle one): Flat, rolling, hilly, steep slopes, mountainous, 
other . 

Flat to gently rolling Spokane Valley alluvial plain. 

b. What is the steepest slope on the site (approximate percent slope)? 

The entire site has less than a 1 percent slope. 

c. What general types of soils are found on the site (for example, clay, sand, gravel, peat, 
muck)? If you know the classification of agricultural soils, specify them and note any prime 
farmland. 

Spokane Valley/Rathdrum Prairie gravels, with minor sand. 

d. Are there surface indications or history of unstable soils in the immediate vicinity? If so, 
describe. 

No. 

e. Describe the purpose, type, and approximate quantities of any tilling or grading proposed. 
Indicate source of fill. 

Excavation will be from 1-foot to approximately 55-feet deep on various portions of the site. The 
purpose of the excavation is to remove PCB-bearing soils above stipulated cleanup levels and to 
treat or dispose of these soils offsite. Backfill will be site soils with PCB contents below cleanup 
levels and local, clean imported backfill. 

f. Could erosion occur as a result of clearing, construction, or use? If so, generally describe. 

No. 

g. About what percent of the site will be covered with impervious surfaces after project 
construction (for example, asphalt or buildings)? 

Less than 10 percent of the site will be impervious as a result of this action. 

h. Proposed measures to reduce or control erosion, or other impacts to the earth, if any: 

Construction plans and specifications will be required to limit erosion and off site migration of 
potentially contaminated material. 
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2. Air 

a. What types of emissions to the air would result from the proposal (i.e., dust, automobile, 
odors, industrial wood smoke) during construction and when the project is completed? If 
any, generally describe and give approximate quantities if known. 

Dust generation during construction activities will be minimized by applying good construction 
practices. Off-gases of the vitrification process will be treated by best available control technology 
to control emissions in accordance with all air quality regulations. Construction and remedial 
equipment may generate some vehicle or internal combustion-generated emissions. Air monitoring 
will be required during construction in compliance with the Health and Safety Plan. 

b. Are there any off-site sources of emissions or odor that may affect your proposal? If so, 
generally describe. 

No. 

c. Proposed measures to reduce or control emissions or other impacts to air, if any: 

Good construction practices will minimize dust generation during construction. Best available 
control technologies applied to the vitrification equipment will minimize potential emissions. 

3. Water 

a. Surface: 

1) Is there any surface water body on or in the immediate vicinity of the site (including 
year-round and seasonal streams, saltwater, lakes, ponds, wetlands)? If yes, describe 
type and provide names. If appropriate, state what stream or river it flows into. 

The Spokane River lies approximately 2000 feet north of the site. 

2) Will the project require any work over, in, or adjacent to (within 200 feet) the described 
waters? If yes, please describe and attach available plans. 

No. 

3) Estimate the amount of fill and dredge material that would be placed in or removed 
from surface water or wetlands and indicate the area of the site that would be affected, 
indicate the source of fill material. 

Not applicable. 

4) Will the proposal require surface water withdrawals or diversions? Give general 
description, purpose, and approximate quantities if known. 

No. 
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5) Does the proposal lie within a 100-year floodplain? If so, note location on the site plan. 

No. 

6) Does the proposal involve any discharges of waste materials to surface waters? If so, 
describe the type of waste and anticipated volume of discharge. 

No. 

b. Ground: 

1) Will ground water be withdrawn, or will water be discharged to ground water? Give 
general description purpose and approximate quantities if known. 

Small quantities of ground-water will be withdrawn during quarterly sampling of monitoring 
wells. The withdrawn water will be treated by carbon and discharged to the ground onsite. 

2) Describe waste material that will be discharged into the ground from septic tanks or 
other source, if any (for example: Domestic sewage: industrial, containing the following 
chemicals ..agricultural: etc.). Describe the general size of the system, the number of 
such systems, the number of houses to be served (if applicable), or the number of 
animals or humans the system(s) are expected to serve. 

The purpose of the proposed action is to reduce migration of contaminants into ground water. 
It is possible that incident precipitation could become contaminated via contact with 
contaminated soils, but this will be controlled by the requirements of the cleanup action plan. 

c. Water Runoff (including storm water): 

1) Describe the source of runoff (including storm water) and method of collection and 
disposal, if any (include quantities, if known). Where will this water flow? Will this 
water flow into other waters? If so, describe. 

Permeable soils present on the site preclude runoff. Incident precipitation percolates 
immediately into the ground. 

2) Could waste materials enter ground or surface waters? If so, generally describe. 

The purpose of the proposed action is to reduce migration of contaminants into ground water. 
It is possible that incident precipitation could become contaminated via contact with 
Contaminated soils, but this will be controlled by the requirements of the cleanup action plan. 
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d. Proposed measures to reduce or control surface, ground, and runoff water impacts, if 
any: 

Grading to prevent run-on in contaminated areas, if necessary; all measures to be included in the 
Cleanup Action Plan. 

4. Plants 

a. Check or circle types of vegetation found on the site: 

_ deciduous tree: alder, maple, aspen, other 
^ evergreen tree: fir, cedar, pine, other 

shrubs 
grass 
pasture 
crop or gfain 
wet soil plants: cattail, buttercup, bullrush, skunk cabbage, other 

_ water plants: water lily, eelgrass, milfoil, other 
x other types of vegetation 

On-site vegetation consists of herbaceous weeds growing through the gravels. Adjacent properties 
are dominated by knapweed. 

b. What kind and amount of vegetation will be removed or altered? 

Weeds will be cut periodically to minimize the nuisance appearance and some weeds may be 
removed during excavation. 

c. List threatened or endangered species known to be on or near the site. 

None. 

d. Proposed landscaping, use of native plants, or other measures to preserve or enhance 
vegetation on the site, if any: 

Final landscaping will be in accordance with the Remedial Action Plan, consistent with local 
ordinances and zoning. 

5. Animals 

a. Circle any birds and animals which have been observed on or near the site or are known 
to be on or near the site: 

birds: hawk, heron, eagle, songbirds, other 
mammals: deer, bear, elk, beaver, other: 
fish: bass, salmon, trout, herring, shellfish, other: 
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b. List any threatened or endangered species known to be on or near the site. 

Wintering bald eagles (Haliaeetus leucocephalus) may occur in the vicinity of the site. Candidate 
species which may occur in the Spokane River include: Bull trout (Salvelinus confluentus); 
California floater, a mussel (Anodonta californiiensis); Columbia pebble snail (Fluminicola 
columbianus); and the Harlequin duck (Histrionicus histrionicus). 

c. Is the site part of a migration route? If so, explain. 

No. 

d. Proposed measures to preserve or enhance wildlife, if any: 

None. 

6. Energy and Natural Resources 

a. What kinds of energy (electric, natural gas, oil, wood stove, solar) will be used to meet 
the completed project's energy needs? Describe whether it will be used for heating, 
manufacturing, etc. 

The vitrification process employs electric energy in remediating the soils by onsite treatment. 

b. Would your project affect the potential use of solar energy by adjacent properties? If so, 
generally describe. 

No. 

c. What kinds of energy conservation features are included in the plans of this proposal? 
List other proposed measures to reduce or control energy impacts, if any: 

None. 

7. Environmental Health 

a. Are there any environmental health hazards, including exposure to toxic chemicals risk 
of fire and explosion, spil, or hazardous waste, that could occur as a result of this proposal? 
If so, describe. 

The purpose of the proposed action is to reduce or eliminate the risk of environmental and health 
hazards associated with Site contamination. During the course of the remedial action, on-site 
workers could be exposed to hazardous materials, if work is done without proper safeguards. 
Potential exposures will be minimized by measures to be implemented under the Cleanup Action 
Plan, in association with the site Health and Safety Plan. 

1) Describe special emergency services that might be required. 

Emergency medical or fire services may be required in the event of a construction accident. 

2) Proposed measures to reduce or control environmental health hazards, if any: 
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All work will be done in accordance with an approved Cleanup Action Plan, including a Site 
Health and Safety Plan. 

b. Noise 

1) What types of noise exist in the area which may affect your project (for example: 
traffic, equipment, operation, other)? 

Traffic noises associated with nearby arterial (Mission and Trent Avenues). 

2) What types and levels of noise would be created by or associated with the project on a 
short-term or a long-term basis (for example: traffic, construction, operation, other)? 
Indicate what hours noise Would come from the site. 

Traffic and construction equipment noises will occur. Short-term noise associated with these 
activities will occur potentially around the clock. Increased short-term traffic noise will occur 
during transport of soils offsite for disposal. 

3) Proposed measures to reduce or Control noise impacts, if any: 

All construction and remediation equipment will be equipped with standard mufflers and noise 
reduction equipment. 

8. Land and Shoreline Use 

a. What is the current use of the site and adjacent properties? 

The site, and adjacent properties, are zoned industrial, and are used for industrial purposes. 

b. Has the site been used for agriculture? If so, describe. 

No. 

c. Describe any structures on the site. 

None. 

d. Will any structures be demolished? If so, what? 

No. 

e. What is the current zoning classification of the site? 

City of Spokane zoning M2 (heavy industrial). 

f. What is the current comprehensive plan designation of the site? 
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City of Spokane zoning Ml (light industrial). 

g. If applicable, what is the current shoreline master program designation of the site? 

Not applicable. 

h. Has any part of the site been classified as an environmentally sensitive area? If so, 
specify. 

No. 

i. Approximately how many people would reside or work in the completed project? 

None. 

j. Approximately how many people would the completed project displace? 

None. 

k. Proposed measures to avoid or reduce displacement impacts, if any: 

Not applicable. 

1. Proposed measures to ensure the proposal is compatible with existing and projected land 
uses and plans, if any: 

Not applicable. 

9. Housing 

a. Approximately how many units would be provided, if any? Indicate whether high, middle, 
or low-income housing. 

None. 

b. Approximately how many units, if any, would be eliminated? Indicate whether high, 
middle, or low-income housing-

None. 
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c. Proposed measures to reduce or control housing impacts, if any: 

Not applicable. 

10. Aesthetics 

a. What is the tallest height of any proposed stnicture(s), not including antennas: what is 
the principal exterior building material(s) proposed? 

The proposal will involve no permanent structures. 

b. What views in the immediate vicinity would be altered or obstructed? 

None. 

c. Proposed measures to reduce or control aesthetic impacts, if any: 

None. 

11.  Light  and Glare  

a. What type of light or glare will the proposal produce? What time of day would it mainly 
occur? 

None. 

b. Could light or glare from the finished project be a safety hazard or interfere with views? 

No. 

c. What existing off-site sources of light or glare may afTect your proposal? 

None. 

d. Proposed measures to reduce or control light and glare impacts, if any: 

None. 

12. Recreation 

a. What designated and informal recreational opportunities are in the immediate vicinity? 

None. 
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b. Would the proposed project displace any existing recreational uses? If so, describe. 

No. 

c. Proposed measures to reduce or control impacts on recreation, including recreation 
opportunities to be provided by the project or applicant, if any: 

None. 

13.  His tor ic  and Cul tura l  Preservat ion 

a. Are there any places or objects listed on, or proposed for, national, state, or local 
preservation registers known to be on or next to the site? If so, generally describe. 

No. 

b. Generally describe any landmarks or evidence of historic, archaeological scientific, or 
cultural importance known to be on or next to the site. 

None. 

c. Proposed measures to reduce or control impacts, if any: 

None. 

14.  Transpor ta t ion  

a. identify public streets and highways serving the site, and describe proposed access to the 
existing street system. Show on site plans, if any. 

The site is served by Mission and Trent Avenue(s) (See Figure 1). 

b. Is site currently served by public transit? If not, what is the approximate distance to the 
nearest transit stop? 

Yes. Spokane Transit Authority. 

c. How many parking spaces would the completed project have? How many would the 
project eliminate? 

None. 

d. Will the proposal require any new roads or streets, or improvements to existing roads or 
streets, not including driveways? If so, generally describe (indicate whether public or 
private). 

A temporary public access road will be constructed on Washington Water Power property. 

e. Will the project use (or occur in the immediate vicinity of) water, rail, or air transportation? 
If so, generally describe. 
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The project is in proximity to Felts Field Airport. 

f. How many vehicular trips per day would be generated by the completed project? If known, 
indicate when peak volumes would occur. 

None. 

g. Proposed measures to reduce or control transportation impacts, if any: 

None. 

15.  Publ ic  Services  

a. Would the project result in an increased need for public services (for example: fire 
protection, police protection, health care, schools, other)? if so, generally describe. 

No. 

b. Proposed measures to reduce or control direct impacts on public services, if any. 

None. 

16. Utilities 

a. Circle utilities currently available at the site: 

electricity 
natural gas 
water 
refuse service 
telephone 
sanitary sewer 
septic system 
other 

b. Describe the utilities that are proposed for the project, the utility providing the service, 
and the general construction activities on the site or in the immediate vicinity which might 
be needed. 

None. 
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C. SIGNATURE 

The above answers are true and complete to the best of my knowledge. I understand that 
the lead agency is relying on them to make its decision. 

Signature: -

Date Submitted: U - / C|/ -
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Exhibit C 

Schedule Amendments 



Exhibit C to Consent Decree 93206059-3, Scope of Work and Schedule for 
Cleanup Action, GE/Spokane Site, is hereby amended as follows: 

1: In the Scope of Work, A new portion of Task 2, herein denoted Task 2C, 
to include: 

Preparation of an Addendum to the document prepared in Task 2B, 
updating: 

1. Project background; 
2. Description of Cleanup Actions completed; 
3. A revised summary of areas and volumes of soil to be removed 

and treated or disposed; 
4. A description of the planned soil excavation and removal activities; 
5. Detailed plans and drawings of the planned excavations and 

backfill/grading; 
6. Technical specifications including materials to be used; 
7. Operating plan; and 
8. Soil cleanup schedule. 

Task 1 Project Plans shall be amended as necessary to cover changed 
elements of the Soil Cleanup Action. 

Task 2D Deliverable: Addendum to the Final Soil Treatment Design, 
Construction and Operations Plan 

2. In the Schedule of Deliverables, Item 4 is amended to include Task 2C 
as follows: 

Addendum to the Final Soil Treatment Design, Construction and 
Operations Plan : due 30 days after Ecology comments on Draft 

3. In the Schedule of Deliverables, Task 3, Implementation of Cleanup 
Action, change January 1995 to: 

To begin no later than 30 days following final acceptance of the Addendum 
to the Final Soil Treatment Design, Construction and Operation Plan 



4. Under the Schedule of Deliverables, Task 4, Draft Cleanup Action 
Report, change October 1, 1995 to : 

270 days following final acceptance of the Addendum to the Final Soil 
Treatment Design, Construction, and Operation Plan. 



Exhibit D 

Public Participation Plan Update 



Public Participation Plan 
GE/Spokane Site 

Exhibit D 
PUBLIC PARTICIPATION PLAN 

Appendix C - UPDATE TO PUBLIC PARTICIPATION PLAN 

Date: November 13, 1996 

Reason for updating: 

f ] New information is available, a greater/smaller scope of contamination problem than originally thought 
[ ] Public's concerns have increased/decreased significantly. 
[ ] New information is available indicating greater/smaller risks to human health and the environment than 
originally thought. 
[ ] Cleanup Plan has changed significantly. 
[ ] The action will enter a new phase. 
[x] Other (describe): Cleanup Plan has changed somewhat 

Describe the new information or change in site status or public concern: 

In March 1996, GE petitioned Ecology to allow modification of the cleanup plan. The reason for the request 
was that the costs of employing ISVfor all site soils, compared to ojfsite disposal and treatment, would be 
substantial and disproportionate to the increased level of protection of human health and the environment. In 
April 1996 Ecology concurred and agreed to allow offsite disposal of the lower concentration site soils. ISV 
will be used to treat the higher concentration soils from the West Dry Well Area, which contain the majority 
of the site PCBs. This proposed change is described in the document entitled Amendment to Cleanup Action 
Plan and Explanation of Significant Differences. Because the Cleanup Action Plan is part of the Consent 
Decree, the Consent Decree is being amended. Ecology is also requiring GE to prepare an addendum to the 
Final Soil Treatment Design, Construction and Operation Plan that was accepted as final in October 1994. 

Describe the changes to the public participation plan activities. (Example: increase area receiving notices; 
southern boundary will now be 5th Avenue.) 

1. A 30-day public comment period will be held for the Consent Decree Amendment, beginning 
approximately November 13, 1996, and ending December 13, 1996. 

2. Advertising the public comment period with a display ad in the Spokane Spokesman Review on the first 
Sunday following opening of the public comment period. The display ad shall be 3 columns wide by 6 inches 
high. 
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SUPERIOR COURT OF WASHINGTON FOR SPOKANE COUNTY 
STATE OF WASHINGTON 
DEPARTMENT OF ECOLOGY, 

Plaintiff, 
v. 

GENERAL ELECTRIC COMPANY, 
Defendant. 

No. 93206059-3 
AFFIDAVIT OF 
JERRI L. THOMAS 

STATE OF WASHINGTON ) 
) ss. 

County of Thurston ) 
Jerri L. Thomas, being first duly sworn, deposes and says: 
1. I am over 21 years of age and am competent to testify 

herein. The facts set forth in this Affidavit are from my own 
personal knowledge. 

2. I am a Senior Counsel assigned to the Ecology Division 
of the Attorney General's Office. I have represented the 
Department of Ecology in negotiations that led to the Amendment 
NO. 1 to the Consent Decree being presented to the Court. These 
negotiations lasted for several months. 

/ /  

/ /  

/ /  

AFFIDAVIT OF JERRI L. THOMAS - 1 
ATTORNEY GENERAL OF WASHINGTON 

Ecology Division 
PO Box 40117 

Olympia, WA 98504-0117 
FAX (206) 438-7743 
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3. Amendment No. 1 to the Consent Decree was the subject 
of public notice and comment as required by RCW 70.105D.040(a). 
No comments were received from the public. 

JE8WL L. THOMAS 

Signed or attested before me, f t c V r s  C l  Ct 1 / T\ p^  ,  b y  

C \ L.. • 
DATED thi isSA^' 

FV' b-day of January., 1997 

JLT\GE\Thomas.aff 

JOTARY PUBMC, in and for the 
State of Washington. 
My commission expires on: 

AFFIDAVIT OF JERRI L. THOMAS - 2 
ATTORNEY GENERAL OF WASHINGTON 

Ecology Division 
PO Box 40117 

Olympia, WA 98504-0117 
FAX (206) 438-7743 
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SUPERIOR COURT OF WASHINGTON FOR SPOKANE COUNTY 
STATE OF WASHINGTON 
DEPARTMENT OF ECOLOGY, No. 93206059-3 

Plaintiff ORDER ENTERING AMENDMENT 
NO i 1 TO CONSENT DECREE 

v. 

GENERAL ELECTRIC COMPANY, 
Defendant. 

Having reviewed Amendment No. 1 to Consent Decree, signed 
by the parties to this matter, the Joint Motion for Entry of 
Amendment No. 1 to Consent Decree, the Affidavit of Jerri L. 
Thomas, and the files contained herein, it is hereby 

ORDERED AND ADJUDGED that Amendment No. 1 to Consent Decree 
in this matter is Entered and that the Court shall retain 
jurisdiction over the Consent Decree and Amendment NO. 1 to 
enforce their terms. 

DATED this day of ^ , 1997. 

JUDGE/COMMISSIONER 
Spokane County Superior Court 

ORDER ENTERING AMENDMENT NO. 1 
TO CONSENT DECREE - 1 ATTORNEY GENERAL OF WASHINGTON 

Ecology Division 
PO Box 40il7 

Olympia, WA 98504-0117 
FAX (206) 438-7743 



1 Presented by: 

CHRISTINE 0. GREGOIRE 
Attorney General 

JERRI L. THOMAS, WSBA #13309 
Senior Counsel 
(360) 407-0329 

Approved for entry 
and notice of presentation 
waived: 

L. 
MARK W. SCHNEIDER, WSBA # | S l P 5  
Attorney for General Electric 

JLT\GE\GE.ord 

ORDER ENTERING AMENDMENT NO. 
TO CONSENT DECREE - 2 ATTORNEY GENERAL OF WASHINGTON 

Ecology Division 
PO Box 40117 

Olympia, WA 98504-0117 
FAX (206) 438-7743 


